

Project Topic – AI-Powered Credit Default Risk Prediction System using Machine Learning and Neural Network Techniques

Gantt Chart

[illegible]

Project Tasks with Start and End Dates

Task	Start Date	End Date	Deliverable
Project Planning	29 May 2026	02 Jun 2026	Project Plans
Dataset Collection	03 Jun 2026	10 Jun 2026	Raw Datasets
Data Cleaning	08 Jun 2026	18 Jun 2026	Cleaned Data
Feature Engineering	15 Jun 2026	25 Jun 2026	Feature Set
Random Forest Development	20 Jun 2026	28 Jun 2026	Baseline Model
ANN Development	25 Jun 2026	05 Jul 2026	Neural Network Model
Hybrid Model Development	28 Jun 2026	10 Jul 2026	Hybrid AI Model
Hyperparameter Tuning	05 Jul 2026	15 Jul 2026	Optimised Models
App Development	12 Jul 2026	22 Jul 2026	Streamlit Application
Testing & Validation	20 Jul 2026	30 Jul 2026	Test Results

Deliverables and Assessments

Assessment / Deliverable	Due Date
Group Project Plans (10%)	29 May 2026
Quiz	19 June 2026
Code Review 1 (5%)	22 June 2026
Literature Discussion (10%)	03 July 2026
Code Review 2 (5%)	17 July 2026
Group Project Report (30%)	24 July 2026
Project Presentation (20%)	31 July 2026
User Acceptance Test (5%)	31 July 2026
Individual Reflection (5%)	31 July 2026