

Team Plan - Group 21

Project Topic – AI-Powered Credit Default Risk Prediction System using Machine Learning and Neural Network Techniques

Introduction

This Team Plan outlines the resources, team structure, communication methods, and collaboration strategies for the AI-Powered Credit Default Risk Prediction System. It ensures all team members clearly understand their responsibilities and work together effectively within the allocated timeframe. The project will follow **Agile Scrum** principles, enabling collaborative working, regular progress monitoring, and adaptability throughout the project lifecycle.

Team Roles and Responsibilities

Team Leader – Aryan Sonker

- Planning and monitoring project activities.
- Ensuring project milestones are achieved on time.
- Coordinating team members and resolving conflicts.
- Communicating with the supervisor and stakeholders.
- Reviewing project deliverables before submission.

Scrum Master - Yogeshwaran Doresamy

- Organising weekly Scrum meetings and sprint reviews.
- Monitoring task progress and removing project obstacles.
- Encouraging collaboration and ensuring sprint goals are achieved.

Communication Leader – Sireesha Bandi

- Organising meeting schedules and maintaining communication channels.
- Recording meeting minutes and ensuring all members receive updates.
- Coordinating communication with external stakeholders when required.

Code Review Manager – Mohammad Ameenulla Kolthodi

- Reviewing code and ensuring coding standards are followed.
- Identifying bugs, performance issues, and providing constructive feedback.
- Approving code before integration into the main project repository.

GitHub Manager – Iswarya lahari kola

- Creating and maintaining the GitHub repository.
- Managing branches, pull requests, and repository activity.
- Maintaining project documentation and version control procedures.

Test Plan Manager – Lahari Yanamandala

- Designing and maintaining the overall test plan and acceptance criteria.
- Coordinating unit, integration, and system testing activities.
- Tracking defects, reporting test outcomes, and ensuring quality standards.

Team Meetings and Group Sessions:

The team will conduct regular meetings to monitor progress and coordinate project activities.

Weekly Scrum Meeting

- Review completed tasks.
- Discuss progress and identify risks.
- Plan tasks for the following week.

Code Review Sessions

- Evaluate code quality and consistency.
- Identify opportunities for optimisation.

Technical Development Meetings

- Discuss ML models and data preprocessing.
- Resolve technical issues.
- Monitor model performance and testing.

Supervisor Meetings

- Receive project feedback.
- Confirm project direction.
- Address academic concerns.

Team Communication Plan:

The team will use the following tools and guidelines to maintain effective communication:

Tool	Purpose
WhatsApp	Daily communication and quick updates
Microsoft Teams	Online meetings and collaboration
GitHub	Code sharing and version control
Google Drive	Document storage and sharing
Email	Formal communication with supervisor

Communication Guidelines

- Team members should respond to messages within 24 hours.
- Weekly progress updates are mandatory.
- Important decisions must be documented.
- Meeting minutes will be shared after every meeting.
- Any project risks or delays should be reported immediately.

Resource Requirements:

Category	Resources
Software	Python, Jupyter Notebook, Google Colab, Scikit-learn, TensorFlow/Keras, Streamlit, GitHub, Microsoft Teams
Hardware	Personal computers or laptops, internet access, cloud-based computing via Google Colab
Data	Credit default datasets from reliable public sources — cleaned, preprocessed, and analysed for model development

Conclusion:

This Team Plan establishes the structure, responsibilities, communication methods, and resources required to successfully complete the AI-Powered Credit Default Risk Prediction project. By following Agile Scrum principles and clearly defining team responsibilities, the team aims to deliver a high-quality machine learning solution while maintaining effective collaboration and project management throughout the development process.